
Work Plan Tasks, Schedule, and Products
Development of Groundwater Management Plan - Santa Rosa Plain
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 Denotes Consultant Products

 Facilitator Products in Italics
 Action to be Completed

 BAP & Local Agencies Adopt GMP

 Conduct Briefings with 
Local Organizations

 BAP Adopts Basin 
Monitoring Program & Data 
Protocols

 Resolution & Conduct 
Hearing to Prepare GMP

 BAP Adopts GMP Goals & 
Basin Management Objectives

 Conduct Briefings with 
Local Organizations

 Draft GMP
 Final GMP

 GMP Goals & Basin 
Management Objectives

 Enhance Website

 Workshop(s) on 
Basin Understanding 
(USGS Report)

Task 3

Develop Basin Management 
Goals & Objectives, Craft 
Communications and 
Outreach Plan, Resolution 
and Hearing to Prepare GMP

Task 4

Task 5

Prepare Briefing Materials, 
Develop Management 
Components, Component 
Alternatives Analysis

Develop Basin Monitoring 
Program and Data Protocols

 Communication/Public 
Outreach Plan

 GMP Basin Monitoring 
Program and Data Protocols

MONTHS 

Task 6

Prepare Implementation Approach, Draft 
GMP, Review GMP, Prepare Final GMP, 
Resolution and Hearing to Adopt GMP

 Group Charter & 
Mission

 BAP Work Plan

 Vision Statement

 Citizen's Guide to 
Santa Rosa Plain 
Groundwater

 GMP Water 
Resources Section

GMP Management 
Components

GMP Component 
Alternatives Analysis

Task 1

Organizational 
Meetings/Issues 
Identification

Task 2

Enhance 
Understanding/ 
Develop Vision/ 
Public Outreach 
Workshops

 Implementation Approach



Meeting Framework 

Santa Rosa Plain Groundwater Management Plan Basin Advisory Panel 

 
Meeting Date Discussion Topics 

1 
Dec 8, 2011 
9:00-12:00 

Introductory Meeting 
Collaborative Planning and Group Organization (member roles 

& responsibilities, charter, etc.) 
Work Plan Overview 
Groundwater Issues & Interests 

2 
Jan 12, 
2012 
 

Technical Workshop: Groundwater Basics, Groundwater 
Management, Groundwater Planning,  

Groundwater Legal and Institutional Issues  
Charter Approved 

3 
Feb 9 USGS Study Results 

Communication & Outreach Plan 
Technical Advisory Committee Organization & Tasks 

4 
April 12 Groundwater Management Options and Existing Basin 

Studies 
Update on Basin Studies  

 Groundwater Banking Feasibility Study  
 Stormwater Management/Groundwater Recharge Study 

Example Groundwater Management Goals and Objectives 
Groundwater Management Plan Governance – Continuing 

Dialogue on Boundary, Legal Framework, and Lead Agency 

 
May 10  

 
July 12  
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